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Southwest District Office 
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Dayton, Ohio 45402-2086 
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George V. Voinovich 
Governor 

December 9, 1991 RE: SOUTH PLUME SCHEDULE 
EXTENSIONS 

M r .  Jack R. Craig 
Project Manager 
U . S .  DOE FEMP 
P.O. Box 398705 
Cincinnati, Ohio 45239 

Dear M r .  Craig: 

Ohio EPA has reviewed DOE'S request for schedule extensions for 
Parts 1, 2, and 3 of the South Plume Removal Action. We are in 
agreement that the proposed extensions for each plant are 
justified: 

- -  Part 1 - The presence of uranium contamination in the area 
of S.R. 128 forced DOE to redesign the alternate water 
supply to potentially support other users. 

- -  Part 2 - The presence of contamination from the Paddys Run 
Road Site forced DOE to relocate the extraction wells and 
redesign the pumping system. 

Part 3 - The interim advanced wastewater treatment plant 
was also impacted by the relocation of the extraction wells 
and needed to be expanded. 

- -  

The basic concern that we have about the new schedules is the 
lack of a high degree of confidence that they can be met. 
the long time lines of gaining access through the Justice 
Department and condemnation procedures, Ohio EPA requests that 
COE begin acquiring access as soon as possible to eliminate or 
minimize future delays. 

Due to 

Please contact me if you have any questions. 

Sincerely, ' 

Graham E. Mitchell 

GEM/ bj b 

cc: Section Manager, DERR, CO 
Jim Saric, U . S .  EPA 
Jack Van Kley, Attorney General's Office 
Lisa August, GeoTrans 
Ed SChuessler, PRC 
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